
FMSIB Quarterly Project Report for (3/2014)  

   FMSIB PROJECT # 74 
 

Agency Name and Project Title 
City of Tacoma, SR509/D Street Slip 
Ramps 
 

Project Description 
Design and construct new interchange on SR 509 at East D Street to 
increase freight mobility in the tideflats region. 
 
 
 
 

 

Contractor 
 

Recent Progress 
As a result of the delay in the start of the SSA Marine Puyallup Terminal Project, and the impact that this has on funding of 
the SR 509/D Street Slip Ramp Project, the Slip Ramp Project has been put on hold.  
 
 

Schedule and Scope changes  
Funding from SSA Marine and FMSIB is contingent on the IJR being approved and the Puyallup Tribal Terminal (PTT) project moving 
forward. SSA Marine has indicated that they don’t see the PTT project moving forward in the near future. City will proceed with obtaining 
agency approval of the IJR and put the project on hold until PTT moves forward or other funding sources are identified. Meetings are 
scheduled in March/April to address WSDOT comments on IJR. FMSIB money is programmed for the 2015-2017 biennium so no action 
has to be taken to defer the project at this time. 
 
State funds will be utilized for construction. 
 

Environmental Impacts / Compliance  
Since project will be built on existing highway ROW and industrial 
property, minimal environmental impacts are expected. 
 

Federal fund Impacts 
Federal funds have not been obtained yet for the project; will be used 
for construction.  

 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

On Hold M/Y 
 NEPA is dependent on design parameters and won’t be finalized until 
design phase is begun. 

RW Complete On Hold M/Y   

Contract Advertised On Hold M/Y  

Contract Awarded On Hold M/Y  

Groundbreaking On Hold M/Y  

Open to Traffic On Hold M/Y  

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

2.86  

1.00  

22.3  

26.16  

 

 
Percent 
of total 

 
11%  

4% 

85% 

  

 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

Date Planned Revised Actual 

    

    

    

    

    

    

    

    

    

    

    

    
 

 

Agency Contact Information: Tom Rutherford, trutherford@cityoftacoma.org, 253-591-5767 

Freight Mobility  
Strategic Investment Board 

mailto:trutherford@cityoftacoma.org


 


